1. CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

v 1 4
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.(If applicable)
P00154 20-Mar-2005 SEE SCHEDULE
6. ISSUED BY CODE FA3300 7. ADMINISTERED BY (If other than item 6) CODE FA3300
42ND CONTRACTING SQUADRON
42ND CONTRACTING SQUADRON ATTN: RACHEL MCKENZIE
ATTN: LINDA LOWMILLER 50 LEMAY PLAZA SOUTH
50 LEMAY PLAZA SOUTH MAXWELL AFB AL 36112-6334
MAXWELL AFB AL 36112-6334
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
DYNCORP TECHNICAL SERVICES LLC
MR BEN MEDLEY
6500 WEST FREEWAY, SUITE 600 9B. DATED (SEE ITEM 11)
FORT WORTH TX 76116
X 10A. MOD. OF CONTRACT/ORDER NO.
F41689-01-C-0006
10B. DATED (SEEITEM 13)
CODE _1JGQ2 [FACILITY CODE X | 04-Sep-2002
11. THISITEM ONLY APPLIESTO AMENDMENTS OF SOLICITATIONS
|:| The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offer |:| is extended, I:' isnot extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or () By separate | etter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN

REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer aready submitted, such change may be made by telegram or letter,

provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIESTHE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A.THIS CHANGE ORDER ISISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER ISMODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changesin paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

% |C. THISSUPPLEMENTAL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-2 Alt Il Changes Cost Reimbursement

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor |:| ishot, is required to sign this document and return 1 copiesto theissuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
wherefeasible)
Add funding for three projects, increase funding due to differing site condition, and correct LLOA referenced previously in Mod P00145 .

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
LINDA R LOWMILLER / CONTRACTING OFFICER
TEL: 334-953-6113 EMAIL: linda.lowmiller@maxwell.af.mil
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
BY 31-Mar-2005
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE
SUMMARY OF CHANGES
This modification increases SUbCLIN 2004BD by $21,445.64 due to a differing site condition encountered on
PNQS04-8161 awarded under Modification PO0132. It adds SubCLIN 3004AF for JUBJ01-2888, Refurbish
Corridors and Conference Room, Bldg 888, $346,280.28; SubCLIN 3012AX for PNQS 04-9772, Fence Project for
908™, $8,859.60; and SubCLIN 3012AY for JUBJ05-4602, Shoppette Security Alarm, Gunter, $4,124.38.
Although Modification P00145 attempted to correct an administrative error in the accounting line of SUbCLIN
3006AY, it did not. This modification makes that correction.
SECTION A - SOLICITATION/CONTRACT FORM

Thetotal cost of this contract was increased by $380,709.90 from $204,035,385.82 (EST) to
$204,416,095.72 (EST).

SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 2004BD
The unit price amount has increased by $21,445.64 from $472,810.57 to $494,256.21.
Thetotal cost of thisline item has increased by $21,445.64 from $472,810.57 to $494,256.21.

SUBCLIN 3004AF is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
3004AF 1 Each $346,280.28 $346,280.28
JUBJ 01-2888 Refurbish Corridors & CR
FFP

Refurbish corridors and conference room 1049 in Bldg 888, JUBJ 01-2888. HQ
SSG Working Capital Fund.

NSN: R699-B5-081-0100

MILSTRIP: F73XPG50810100

PURCHASE REQUEST NUMBER: F73XPG50810100

SIGNAL CODE: C

NET AMT $346,280.28
ACRN FU Funded Amount $346,280.28
FOB: Dedtination

SUBCLIN 3012AX is added as follows:
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ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
3012AX 1 Each $8,859.60 $8,859.60

PNQS 04-9772, Fence Project for 908th

FFP

Build fence storage cages for the 908th, Bldg 848. Construct new chain link fence

equipment areas with gates. All fencing and gates will be 8" high with 3-strand

barbed wire tops. All gate openings will be 10" wide with two 5' wide gates each.

MILSTRIP: F2XTB95045A 100

PURCHASE REQUEST NUMBER: F2XTB95045A1

SIGNAL CODE: C

NET AMT $8,859.60
ACRN FT Funded Amount $8,859.60
FOB: Dedtination
SUBCLIN 3012AY is added as follows:

ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
3012AY 1 Each $4,124.38 $4,124.38

JUBJ 05-4602, Shoppette Security Alarm

FFP

Security alarm system in Shoppette at Gunter, JUBJ 05-4602.

MILSTRIP: F2X3C35084A100

PURCHASE REQUEST NUMBER: F2X3C35084A1

SIGNAL CODE: C

NET AMT $4,124.38
ACRN EV Funded Amount $4,124.38

FOB: Dedtination

SECTION G - CONTRACT ADMINISTRATION DATA

Accounting and Appropriation

Summary for the Payment Office

As areault of this modification, the total funded amount for this document was increased by $380,709.90
from $160,315,910.26 to $160,696,620.16.

SUBCLIN 2004BD:
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DP: 5743400 304 6447 294436 030000 52400 85978F 660700 F60700 was increased by $21,445.64 from
$472,810.57 to $494,256.21

SUBCLIN 3004AF:
Funding on SUBCLIN 3004AF isinitiated as follows:

ACRN: FU

Acctng Data: AA 97X4930.FF12 541 G2291 0 068142 2F 000000 SO5PRXP020 AN
Increase: $346,280.28

Total: $346,280.28

SUBCLIN 3006AY: To correct an administrative error made by Modification P00145 in the accounting line, the
following changed:

From: 5753400 305 6447 291312 010000 40900 27593F 667100 F67100
To: 5753400 305 6447 291312 010000 57000 27593F 667100 F67100

SUBCLIN 3012AX:
Funding on SUBCLIN 3012AX isinitiated as follows:

ACRN: FT

Acctng Data: 5753740 545 6281 M01010 010000 59219 54343F 667100 F67100
Increase: $8,859.60

Total: $8,859.60

SUBCLIN 3012AY:
Funding on SUBCLIN 3012AY isinitiated as follows:

ACRN: EV

Acctng Data: 5753400 305 6447 294436 030000 52400 85978F 667100 F67100
Incresse: $4,124.38

Total: $4,124.38

(End of Summary of Changes)



